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Route 201 Farmingdale – Reconstruction Project
Update – November 4, 2011
Night work has now ended on the reconstruction of Route 201 in Farmingdale. Night work began
at the end of July, with crews working around the clock through August, September and October.
Crews are currently laying the base course of pavement, installing curbing and preparing for the
suspension of work for the winter months. If weather allows, thisyear's reconstruction work will
conclude in early December.
Approximately 90% of the roadway to be reconstructed has been done. The remaining
approximately 800foot portion will be completed in the spring, as will final landscaping,
sidewalks and surfacing of the entire approximately 1.5mile section of reconstructed roadway.
Sargent Corporation crews began the reconstruction of Route 201 through Farmingdale on April
25, 2011. The initial phase of the project involved excavation and the installation of a new 12
inch water main along the roadway, work that was done in cooperation with the Gardiner Utility
District. Then, crews began storm drainage work that included constructing a system of nearly
17,000 feet of 6”36” diameter storm drain pipe, plus five major crossculverts.
When completed in 2012, the road will have two 11foot wide lanes, with 5foot paved
shoulders, new lighting at the Northern Avenue intersection, crosswalks with signs and blinking
caution lights, and a 5foot wide sidewalk along the west side of the entire 1.5mile reconstructed
section of the roadway.
Sargent Corporation is completing the $6 million reconstruction of Route 201 for MaineDOT.

